



Weekly Report

- **Title:** Fortnightly Training Report
- **Student Name:** Reem Fahad Alharthi
- **Student ID:** 445002604
- **Program:** Bachelor of Computer Science
- **Week:** Week 15 and Week 16
- **Dates:** 10 May to 21 May 2026
- **Organization/Company Name:** Wadi Makkah Technology Company
- **Supervisor Name:** Mr. Khalid Abdulghani
- **Submission Date:** 24 May 2026

1. Introduction

During this phase, several project tasks were completed and followed up within the Soft-Landing platform project. The work included monitoring the development of the Employee Module and Admin Dashboard, supervising the integration between frontend interfaces, backend services, and the database, as well as following system improvements related to notifications, workflows, and user permissions to ensure proper functionality and system stability.

In addition, different parts of the system were reviewed and tested to ensure smooth integration between components and maintain organized workflow processes throughout the project.

Tasks and responsibilities were organized among team members using Trello to track progress and manage workflow efficiently. My role during this phase focused on supervising and continuously monitoring task progress, coordinating between team members, reviewing updates and GitHub activities, following Pull Requests and merge operations, and ensuring that all implemented work aligned with the project requirements and development workflow.

2. Tasks and Responsibilities

Week 15:

Intersect OS Project – Soft Landing Platform

- Tasks were distributed and organized among team members using Trello to track workflow progress and manage responsibilities clearly.
- Monitored the progress of assigned tasks and ensured the completion of required work within the planned timeline.
- Supervised tasks related to the Employee Module and Documents & Licensing System, including monitoring updates related to requests, notifications, and workflow processes within the system.
- Reviewed updates and GitHub activities, including monitoring branches, reviewing commits, and following Pull Requests before merge operations.
- Responded to technical inquiries related to the project and coordinated with team members to organize workflow and clarify task requirements when needed.
- Followed up on the development of different system components and ensured their compatibility with project requirements and workflow organization.
- A meeting was held with the project supervisor to review the current project status and discuss frontend improvements and backend development plans. During the meeting, it was recommended to migrate to Prisma and PostgreSQL in future phases while continuing to use SQLite during the current stage.

Week 16:

- Continued monitoring project progress through Trello to ensure the completion of programming tasks and proper workflow organization among team members.
- Followed up on integrating project components, including monitoring the integration of the Admin Dashboard with the backend system and database.
- Supervised testing activities related to system functions, notifications, workflows, and data updates, while assisting in following up and resolving technical issues.
- Monitored the integration between frontend interfaces, APIs, and database operations to ensure stable communication between system components.
- Followed up on replacing mock data with real database records within the Admin Dashboard and ensured proper data display and synchronization.
- Reviewed GitHub activities, including repository updates, merge operations, and Pull Requests, to ensure proper integration of updates into the main project.
- Ensured the readiness of updates and contributed to maintaining overall project stability through continuous follow-up and coordination between team members.



3. Skills and Knowledge Gained

- Gained experience in monitoring and managing workflow in technical projects using task management tools such as Trello.
 - Improved understanding of system integration between frontend and backend and how data is exchanged through APIs.
 - Gained experience in managing GitHub processes such as Pull Requests and merging between different project branches.
 - Developed quality assurance and testing monitoring skills by reviewing test results and ensuring system stability after updates.
 - Improved ability to track and analyse issues within a collaborative team environment without direct involvement in coding.
-

4. Challenges Faced

One of the main technical challenges during this phase was inconsistency in data integration between the frontend and backend systems. In some cases, the data returned from API endpoints did not fully match the structure expected by the frontend, which resulted in incomplete data rendering or failure of some pages to update correctly after performing operations. In addition, merge conflicts occasionally occurred on GitHub due to multiple team members working on the same modules simultaneously.

5. Solutions and Improvements

These issues were addressed by continuously reviewing updates and Pull Requests before merging to ensure consistency across the codebase. API integration was also closely monitored and tested to verify correct data retrieval and proper frontend updates after each operation. Furthermore, organizing tasks and tracking progress through Trello helped reduce conflicts between team members and improved overall system stability and workflow coordination



6. Conclusion

In conclusion, this phase of the cooperative training provided valuable practical experience in supervising and monitoring the development process of the Soft-Landing platform. The work focused on ensuring smooth coordination between team members, tracking task progress through Trello, and overseeing the integration of different system components, including the frontend, backend, and database layers. Throughout this phase, continuous monitoring of system updates and GitHub workflows, along with ensuring proper implementation of features, contributed to a deeper understanding of real-world software development practices in a practical environment.

End of Report

